

ID	Task Name	02 Jan '06					16 Jan '06				30 Jan '06	
		T	M	F	T	S	W	S	T	M	F	
1	MP-10 Project Mandate											
2	DIRECT PROJECT											
3	DP4 Giving ad hoc Direction											
4	Guidance to Project Manager											
5	MANAGE PROJECT											
6	Manage Project											
7	PREPARE											
8	SU Starting Up a Project											
9	Concept and Proposal											
10	Prepare Project Proposal											
11	Project Proposal											
12	Allocate Project Identifier											
13	Project Register Updated											
14	Set up Project Repository											
15	SU1 Appoint Project Board Executive and Project Manager											
16	SU2 Design Project Management Team											
17	Project Organisation section in PMP											
18	SU3 Appoint Project Management Team											
19	Scope and Fit											
20	SU4 Project Brief											
21	Project Brief section in PMP											
22	Risk Log section in PMP											

Project: Project Solution Suite Date: Thu 15/03/07	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	